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The Agency planning for a new building at Langley has been
under way for the past year. At this time, we have received a

favorable review from the National Capital Planning Commission on

a new Master Plan that includes construction of 3 2o%1

25X1

office building, a parking structure, and a security

reception center.

We are now beginning the process of selecting an
architectural and engineering firm to begin detailed building
design. $2.8 million is included in the FY-83 budget to cover
the first 12 months of a projected 18-month design effort. This
scheduling would result in a request for approximately
$180 million in FY-84 or FY-85 to complete design and
construction of the project. Beneficial occupancy should then

occur in late FY-87 or FY-88.
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Completion of the project would permit consolidation

25X1
employees at the Headquarters site with a significant

increase in operational effectiveness and savings in operation
and maintenance costs for leases, added security, communications,
and transportation. Additionally, the building is designed to
allow for further growth in machine systems so that dispersion of

employees can be arrested for at least the next decade.
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